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INTRODUCTION

The Groundwater Management and Monitoring, Project Baseline Summary (PBS) RL-SS03, Work
Breakdown Structure (WBS) 3.4.3, consists of Long Term Monitoring, Groundwater Monitoring Wells
Installation, Maintenance, and Abandonment, 100/200 Area Groundwater Remediation, and Project
Management and Support.

NOTE: Unless otherwise noted, all information contained herein is as of the end of November 2002.

There are no milestones (EA, DOE-HQ, or RL) due in FY 2003.

NOTABLE ACCOMPLISHMENTS

The two CY 2002 Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)
wells were drilled and constructed, 60 CERCLA Interim Action Monitoring wells were sampled, and the
Remedial Investigation/Feasibility Study process for 200-UP-1 and 200-ZP-1 groundwater operable units
began.

SAFETY

All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in
section G.

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT

None to report.

UPCOMING ACTIVITIES

Groundwater Monitoring Well Installation and Maintenance — Initiate planning for construction
of two RCRA wells to be drilled by December 30, 2002, to support TPA Milestone M-24-00N.

Connection Well 199-K-126 to the 100-KR-4 Pump and Treat Extraction System by January 15, 2003.
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FH Contract Milestones
MSN Title Type Due Date | Actual Date FOI;Z::St Status/Comments

Install RCRA Groundwater Monitoring

M-24-00N [Wells at Rate of up to 50 in CY 2002, if TPA 12/31/02 12/13/02 |Ahead of Schedule.
required

M-16-27c [ComPlete 100-HR-3 Phase Iil, ISRM TPA 6/30/03 On Schedule.
Barrier Emplacement
Connection Well 199-K-126 to the 100-

M-016-28A |KR-4 Pump and Treat Extraction TPA 1/15/03 On Schedule.
System
Install RCRA Groundwater Monitoring

M-24-000 |Wells at Rate of up to 50 in CY 2003, if TPA 12/31/03 On Schedule.
required
Install RCRA Groundwater Monitoring

M-24-00P |Wells at Rate of up to 50 in CY 2004, if TPA 12/31/04 On Schedule
required
Install RCRA Groundwater Monitoring

M-24-00Q |Wells at Rate of up to 50 in CY 2005, if TPA 12/31/05 On Schedule
required

PERFORMANCE OBJECTIVES

New Performance Objectives related to 200 Area disposition authorized by Mod. 166.
S-6 — Cleanup and Protect Hanford

Groundwater
Performance Objective 1: Status
Cleanup and Protect Hanford
Groundwater.
e Develop and support On track to obtain Regulator endorsement by
endorsement of Hanford'’s December 31, 2002.

Groundwater Plan: Accelerated
Cleanup and Protection, 2002.
e Fee bearing milestones will be
developed 30 days after
regulatory endorsement.

ISSUES

Technical, Regulatory, External, and DOE Issues and DOE Requests

None to report.

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS

None to report.
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